

Week 2 - Multi-Touch Attribution with Supabase PostgreSQL

7-Day Team Plan for 4 Contributors

Day 1 (Today's Tasks)

Member 1: Create Supabase project, generate database credentials, create marketing schema.

Member 2: Install Python dependencies and test PostgreSQL connection using SQLAlchemy.

Member 3: Validate cleaned CSV files and verify columns, data types, and row counts.

Member 4: Design SQL tables and relationships for ad_spend, web_logs, and crm_conversions.

Connection Code

```
from sqlalchemy import create_engine engine = create_engine(
'postgresql://USERNAME:PASSWORD@HOST:5432/postgres' )
```

Week 2 Roadmap

Day 1: Supabase setup, schema planning, environment setup

Day 2: Create tables and load cleaned datasets

Day 3: Validate data and build customer journey table

Day 4: Implement First-Touch Attribution

Day 5: Implement Last-Touch Attribution

Day 6: Implement Linear Attribution and compare results

Day 7: Build KPI tables, export Power BI datasets, review and merge work